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03/20/08 Statement of Ongoing Contracts as of 04/02/08

09District

 $1,813,634 $14,391,478 $37,174,032

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-MNO-5712-/0

Fed Aid

HM1

HE13

HM1

HA11

Pgm Code

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK ON ROUTE 190 AND NEAR

INDEPENDENCE ON ROUTE 395

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN MONO COUNTY NEAR TOMS PLACE AT THE

MCGEE CREEK MAINTENANCE STATION

Description 

PLACE ASPHALTIC EMULSION CHIP SEAL

WIDEN TO 4 LANE EXPRESSWAY

RESURFACE ROADWAY

CONSTRUCT MECHANICS FACILITY

Type Of Work

WINDSOR FUEL COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

DENBOER ENGINEERING AND CONSTR

Contractor

WINDSOR, CA  95492

RIVERSIDE CA 92509

BAKERSFIELD CA 93388

PALM SPRINGS, CA  92264

 

 

 

 

DANIEL DEYO

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

Resident
Engineer

(760)872-0794

(760)938-2572

(760)872-0794

(760)872-0794

 $541,761

 $28,467,100

 $7,034,191

 $1,130,979

Bid + CCOs

 $0

 $7,685,315

 $5,605,999

 $1,100,163

Comp To  date

 $0

 $1,664,145

 $0

 $149,489

This Month

09/11/07

08/23/07

05/22/07

05/23/07

Awarded

10/15/07

09/18/07

06/06/07

06/07/07

Approved

06/01/08

03/26/09

01/21/08

03/28/08

Est Comp

 0%

 20%

 99%

 96%

%Time

 0%

 27%

 79%

 97%

% Work 

SUSPENDED

 

 

 

Message

09-337304

09-214614

09-317704

09-307904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

  

PO BOX 38

1995 AGUA MANSA ROAD

PO BOX 5127

4575 E. CAMINO PAROCELA

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-337304

09-214614

09-317704

09-307904

Contract

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $37,174,032  $14,391,478

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $37,174,032

 Bid + CCO

 $14,391,478

 Work Comp

District Total:

Work completed this Period:

-SH-


	09

